2020-2021	Summer 2023	Fall 2023	Winter 2023/2024	Spring/Summer 2024	Future Project Phases
PRELIMINARY PLANNING AND FEASIBILITY	PRELIMINARY DESIGN				ENVIRONMENTAL DOCUMENT (12-18 months)
					FINAL PERMITTING & DESIGN (12-18 months)  CONSTRUCTION (Timeline TBD)
Preferred concept design alternative identification	Seawall Prelim Design	Draft 35% Plan	Final 35% Plan	Notice of Preparation	
	Public Meeting #1: Project overview, Phase 1 recap, initial design	Public Meeting #2: Features and Amenities	Public Meeting #3: Preliminary Design	Public CEQA Meeting	
		Regulatory Agency Engagement			
	Pop-ups and 🖭 Online Engagement				