
New Pacifica Library

LAC Meeting 02

August 17-2016

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn



- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

DESIGN GOALS: SITE DESIGN

- 21st Century Library
- Warm and Welcoming, a "Community Building"
- A Cornerstone (anchor for Palmetto Avenue)
- Integration of Public Art
- Convenient Parking

NEW PACIFICA LIBRARY

NAME: ASPIRATIONS FOR THE LIBRARY

MOST MEMORABLE LIBRARY EXPERIENCE:

4 Modern co

1. (esp. children's).

they first got library and 5. Anchor for developmen

• A Catalyst for Improving Sharp Park Neighborhood Rations:

1. Community Trasure, some & prop

NAME.

KAREN ERVIN

MOST MEMORABLE LIBRARY EXPERIENCE:

STORY TIME WICHILDREN

ASPIRATIONS FOR THE LIBRARY

2. SANCTUARY SAFE PLAS

3. WELLOWING

4. KNOWESGE & EDICATION

5. ENHANCE QUALTY of LIFE

WELCO MING

2. SAFE PLACE

3. CONVENIENT ACCESS FOR PEOPLE TO MATERIALS

4. 21 STCHNTURY LIBRARY

5. CIVIC ANCHOR OF PRIDE

DESIGN GOALS: BUILDING DESIGN

• Pride of the community, "Community Treasure" A community asset

• Modern Sustainable Designated

Exciting, engaging and safe place for kids and teens welcoming community Welcoming and engaging spaces

Integration of Public Art

Comfortable seating areas

Y. RESIDENT AND VISITOR DESTINATION DAVID LEAL 2. MEETING SPACE (FACILITY OF THE

TOP 5

2. Archoron Palgetto

NEW PACIFICA LIBRAR

5. Variety of meeting rooms of

O CREATE NEW SPACE

ECONOMIC ENGINE

ASPIRATIONS FOR THE LIBRARY

5. ModerN Sustannable Design

NAME:

LIBRARY EXPERIENCE:

& VEARS ON PLF BOARD

STACKS IN college 5. Archor ON Palmetto

COMMUNITY GATHERING PLACE

NEW PACIFICA LIBI PROGRAMMING GOA


- A destination for both residents and visitors, "Economic Engine"
- A Place for Civic and Community Events
- Enhance Quality of Life...
- Access to knowledge, collections, education, information and resources, both printed and digital
- Technology access, resources and education for all ages
- Designated services and programs to serve needs of kids meens even seniors, a safe place for everyone
- · Community hub, a variety of meeting community programming
- Continuing education (suppleme
- Community asset
- Flexible

- - - CORNER STONE FOR PalmeTT

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

SHARP PARK

Physical Condition Summary:











ACCESSIBILITY

Non-Conforming

Devices/Hardware

Non-Conforming Parking
Inaccessible Entries
Inaccessible Paths of Travel
Non-Conforming Areas
Inaccessible Exits

Insufficient Fire Life-Safety
Under-supported Cantilever
Non-Compliant Structure
Excessive Openings in
Structural Walls
Under-supported soffits
Unanchored Tall Shelving

LIFE-SAFETY

BUILDING SYSTEMS

Insufficient Ventilation System
Outdated Lighting Systems
Recently Updated Plumbing

ARCHITECTURAL

Uneven Floors
Worn Finishes
Poor Acoustics
Damaged/Discontinued
Hardware
Underutilized Views

FUNCTIONALITY

Inadequate Storage
Undersized Spaces for
Collections
Inadequate Seating
Inflexible Spaces
Undersized Staff Space

Building is inaccessible

Building does not meet Life-Safety Standards Systems need upgrades

Multiple issues from deferred maintenance to design problems

Library is undersized for current and future needs

SHARP PARK

Could the Sharp Park Site, either through an addition or a new building, be used for a new 34,000 square foot library?



FUNCTIONALITY:

Building is too small for

current and future needs










- Overall poor condition
- Multiple code-compliance problems would require serious renovations





SITE CAPACITY:

 The site could fit a 4 story, 34,000sf library with underground parking



The current building cannot be expanded for an addition, and though the site could support a new larger library, the character of the new library + parking structure would not "fit" with its surroundings and would very expensive due to 2-levels of parking below the structure

SANCHEZ

Physical Condition Summary:











ACCESSIBILITY

Non-Conforming Parking

Non-Conforming Areas

Non-Conforming
Devices/Hardware

LIFE-SAFETY

Insufficient Fire Life-Safety

Potential Structural Deficiencies

Unanchored Tall Shelving

Qualifies as a Benchmark Building

BUILDING SYSTEMS

Poorly Integrated Telecom Upgrades

Recently Updated HVAC

Recently Updated Plumbing

Inefficient Lighting Systems

Insufficient Air Circulation

ARCHITECTURAL

Worn Finishes

Damaged Window Screen

Damaged Hardware

General Good Condition

FUNCTIONALITY

Inadequate Storage

Undersized Spaces for Collections

Inadequate Seating

Inadequate Program Spaces

Undersized Entry/Service Space

Undersized Staff Space

Building is mostly accessible

Building is considered structurally Life-Safe

Some systems require upgrades

Finishes need replacement, but the building is in decent condition

Library is undersized for current and future needs

SANCHEZ

Could the Sanchez Site be used for a new 34,000 square foot library?














FUNCTIONALITY:

- Building is too small for current and future needs
- Site is isolated from Pacifica's population centers

BUILDING CONDITION:

- Some upgrades required
- Structurally good condition

SITE CAPACITY:

 Site is large enough for a 34,000sf library and required parking



An addition to the current building, or a new building on the current site, could be viable in regards to site capacity, but community access would remain limited.

PACIFICA LIBRARY NEEDS ASSESSMENT FINDINGS

ANDERSON BRULE ARCHITECTS — 6/10/11

- Combine existing libraries into a single facility to maximize service while minimize costs
- Expand collections, seating
- Expand programming
- Improve visibility, accessibility
- Provide current best-practice technology
- Provide a range of spaces, from group study rooms to a multipurpose community room
- Ample parking

CURRENT AND PROPOSED SERVICE LEVELS

ANDERSON BRULE ARCHITECTS — 6/10/11

(PART 1)

	CURRENT LIBRARIES	NEW LIBRARY	2011 CURRENT BEST PLANNING PRACTICE
			COMMUNITIES 35,000 - 50,000
POPULATION	42,254 IN 2009/10	45,500 IN 2030	
COLLECTION	81,125 BOOKS + MEDIA	110,000 - 136,500 BOOKS + MEDIA	
	1.9 VOLUMES PER CAPITA	2.4 - 3.0 VOLUMES PER CAPITA	2.25 - 2.6
	69,600 BOOKS + MEDIA Adjusted for redundancy		
	1.7 VOLUMES PER CAPITA		
SEATING	84 SEATS	182 - 205 SEATS	
	2 SEATS PER 1,000 PEOPLE	4.0 TO 4.5 SEATS PER 1,000 PEOPLE	4.0 - 5.0

CURRENT AND PROPOSED SERVICE LEVELS ANDERSON BRULE ARCHITECTS — 6/10/11

(PART 2)

SANCHEZ =

4,129 SF

GROUP STUDY/ COLLABORATION SPACE	0 SEATS / 0 ROOMS	24 - 40 SEATS / 4 -5 ROOMS	24 - 40 SEATS / 4 - 5 ROOMS
PUBLIC COMPUTERS	21 WORKSTATIONS	40 - 50 WORKSTATIONS + 20 LAPTOPS FOR IN-LIBRARY USE	
	0.5 COMPUTERS PER 1,000 PEOPLE	1.3 - 1.5 COMPUTERS PER 1,000 PEOPLE	1.0 - 1.5
TEEN SPACE	150 SF (Shared with magazine browsing)	1,000 - 1,150 SF	
DIGITAL LAB	0 SF	400 - 500 SF	
COMMUNITY MEETING ROOMS	60 SEATS / 1 ROOM	150 - 225 SEATS / 2 - 3 ROOMS	150 - 200 + SEATS
CHILDREN'S PROGRAMMING	0 SEATS	35 - 40 FLOOR SEATS	35 - 75 +
(DESIGNATED)			
SQUARE FEET OF BUILDING SPACE	11,211 SF*	33,400 - 34,800 SF	
	0.27 SF PER CAPITA	0.73 - 0.76 SF PER CAPITA	0.6 - 0.8+
* SHARP PARK = 7,082 SF			

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

People

LIBRARY BUILDING PROGRAM SUMMARY

~35,000 SF





CHILDREN'S LEARN PLAY



STUDIO CREATE TINKER



ADULT DISCOVER INSPIRE



COLLABORATE GATHER SHARE



COMMUNITY LOCAL HISTROY



QUIETFOCUS
REFLECT



FORUM ENGAGE



INFORM SUSTAINABLE ADAPT



TEENS CONNECT STUDY



INNOVATE DESIGN



GARDEN ACTIVE OPEN



SERVICE FRIENDLY CONVENIENT



EXPLORE

BROWSE

INTERACT



EXPLORE

BROWSE

NTERACT



EXPLORE

BROWSE

INTERACT





ADULT

DISCOVER

INSPIRE



ADULT

DISCOVER




ADUL1

DISCOVER

INSPIRE





FOCUS

REFLECT



QUIET

FOCUS





TEENS

CONNECT



TEENS

CONNECT

STUDY



TEENS

CONNECT

STUDY



CHILDREN'S

LEARN





CHILDREN'S

LEARN

PLAY



CHILDREN'S



LEARN





COLLABORATE


GATHER



COLLABORATE

GATHER

SHARE



COLLABORATE

GATHER

SHARE





FORUM

ENGAGE



MEET

FORUM

ENGAGE



MEET FORUM

ENGAGE



HUB

INNOVATE

DESIGN



HUB

INNOVATE

DESIGN



HUB INNOVATE

DESIGN



STUDIO


CREATE

TINKER




STUDIO

CREATE



STUDIO CREATE

TINKER



COMMUNITY

LOCAL

HISTORY




Onla Place Partherchin

COMMUNITY

LOCAL

HISTORY







INFORM

SUSTAINABLE

ADAPT





INFORM

SUSTAINABLE

ADAPT








INFORM

SUSTAINABLE

ADAPT







GARDEN ACTIVE






GARDEN

ACTIVE

OPEN







GARDEN

ACTIVE

OPEN



SERVICE

FRIENDLY

CONVENIENT





SERVICE

FRIENDLY

CONVENIENT







- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

- Call to Order
- Approval of July 27, 2016 Meeting Minutes
- Oral Communication
- Work plan and Schedule Review
- Draft Project and Process Goals
- Summary of Needs Assessments
- Library Building Program
- Project Next Steps
- Tours of New Library Tours
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

Wrap-Up Questions and Comments

Thanks, we are so excited to develop this exciting project with the community!

New Pacifica Library

LAC Meeting 02

August 17-2016