


New Pacifica Library

LAC Meeting 03

September 14 2016

AGENDA

- **Call to Order**
- **Approval of August 17, 2016 Meeting Minutes**
- **Oral Communication**
- Presentations
 - i. Fiscal Year 16-17 Budget
 - ii. Library Project History
- **Draft Library Building Program**
- **New Library Tour**
 - i. Scheduled for Saturday, October 15th @ 1pm
- **Project Next Steps**
- **Confirmation of Regular Meeting Dates**
- **Committee and Staff Communications**
- **Adjourn**



PACIFICA LIBRARY SCHEMATIC DESIGN ARCHITECTURAL SERVICES DRAFT SCHEDULE



DRAFT

2016	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	2017	JANUARY	FEBRUARY	MARCH
------	--------	-----------	---------	----------	----------	------	---------	----------	-------

TASK 1: PROJECT INITIATION

- Refine project schedule, work plan
- Confirm participation plan, schedule
- Review City, Library-provided info

TASK 2: 50% SCHEMATIC DESIGN

TASK 2A: UPDATE NEEDS ASSESSMENT + BUILDING AND SITE PROGRAM

- Review / update project parameters — e.g., site development vision/partners
- Review needs assessment findings, community profile/demographics
- Revisit draft building program

TASK 2B: SITE + BUILDING OPTIONS

- Two schematic design options
- Initiate cost model
- City Council and Planning Commission presentations

TASK 3: 100% SCHEMATIC DESIGN

- Select and refine preferred SD option
- Integrated Design Workshop
- Finalize building program

FUTURE PHASES

- Schematic Design package — plans, elevations, outline specs, estimate of probable construction cost
- Hand-/computer-generated vignettes and graphics

PARTICIPATION PLAN

Project Management Team (PMT)

8/10 Coordination Meeting, 8/24 Contract Negotiation, PMT #1 (9/7), PMT #2 (9/21), PMT #3 (10/5), PMT #4 (10/19), PMT #5 (11/2), PMT #6 (12/7), PMT #7 (1/11), PMT #8 (2/1), PMT #9 (2/22)

Technical Meetings

LIB (8/21), CITY (TBD), LIB (TBD), Site Design Charrette #1 (TBD), CITY (TBD), LIB (TBD), Site Design Charrette #2 (TBD), LIB (TBD), CITY (TBD), CITY (TBD), CITY (TBD), CITY (TBD), IDW (TBD)

Stakeholder Meetings

Community Stakeholders (1/14), Planning Commission (1/16), Planning Commission Hearing (1/19), CITY COUNCIL (1/23), Planning Commission (3/6), CITY COUNCIL (3/13)

Library Advisory Committee (LAC), Focus Group Meetings and Community Engagement

LAC #1 (7/27), LAC #2 (8/17), LAC #3 (9/14), Focus Groups: IBL+Oceana (TBD), Focus Groups: MG (TBD), Focus Groups: Seniors (TBD), LAC #4 (10/12), LAC #5 (11/9), OPT 1 Comm. Charrette #1 (TBD), LAC #6 (12/14), OPT 2 Comm. Charrette #1 (TBD), LAC #7 (1/11), LAC #8 (2/8), Comm. Charrette #2 (TBD)

NEEDS ASSESSMENT UPDATE

FOCUS GROUP MEETINGS: TEENS + MOTHER'S GROUP + SENIORS

AGENDA

- Call to Order
- Approval of August 17, 2016 Meeting Minutes
- Oral Communication
- **Presentations**
 - i. Fiscal Year 16-17 Budget
 - ii. Library Project History
- Draft Library Building Program
- New Library Tour
 - i. Scheduled for Saturday, October 15th @ 1pm
- Project Next Steps
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

AGENDA

- Call to Order
- Approval of August 17, 2016 Meeting Minutes
- Oral Communication
- Presentations
 - i. Fiscal Year 16-17 Budget
 - ii. Library Project History
- **Draft Library Building Program**
- New Library Tour
 - i. Scheduled for Saturday, October 15th @1pm
- Project Next Steps
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

LIBRARY BUILDING PROGRAM SUMMARY

~35,500 SF

4

Project Delivery

P

Design Excellence

U

People Place Partnership

O

R

G

EXPLORE
BROWSE
INTERACT



CHILDREN'S
LEARN
PLAY



STUDIO
CREATE
TINKER



ADULT
DISCOVER
INSPIRE



COLLABORATE
GATHER
SHARE



COMMUNITY
LOCAL
HISTROY



QUIET
FOCUS
REFLECT



MEET
FORUM
ENGAGE



INFORM
SUSTAINABLE
ADAPT



TEENS
CONNECT
STUDY



HUB
INNOVATE
DESIGN



GARDEN
ACTIVE
OPEN



SERVICE
FRIENDLY
CONVENIENT



ENTRY



~ 200 SF existing at SL
 ~ 300 SF existing at SPL

~ 500 SF existing TOTAL

WELCOMING



~ **400 SF** • Lobby
 • Community Gallery

INVITING

EXPLORE



BROWSE



INTERACT

~500 SF existing at SL
~900 SF existing at SPL

~1,400 SF existing TOTAL

~2,400 SF

- Service Desk, Self Checkout + Reserves
- Collection
- Seating
- Community Information
- Friends of the Library Display

ADULT**DISCOVER****INSPIRE**

~ 1,100 SF existing at SL
 ~ 1,200 SF existing at SPL
 ~ 2,300 SF existing TOTAL

~ 5,600 SF

- Collection
- Seating
- Computers

QUIET

FOCUS

REFLECT



~0 SF existing at SL

~0 SF existing at SPL

~0 SF existing TOTAL

~ **800 SF** • Quiet Reading Room

TEENS

CONNECT

STUDY



~ 300 SF existing at SL
 ~ 400 SF existing at SPL
 ~ 700 SF existing TOTAL

~ **1,000 SF** • Collection
 • Seating

CHILDREN'S



LEARN

PLAY

~700 SF existing at SL
~600 SF existing at SPL

~1,300 SF existing TOTAL

~5,800 SF

- Collection
- Seating
- Family Place
- Storytelling Corner
- Kid's Program Room with Storage

COLLABORATE

GATHER

SHARE



~0 SF existing at SL

~0 SF existing at SPL

~0 SF existing TOTAL

~ **1,200 SF**

- 2 Group Study Room
- 2 Small Conference Room
- Large Conference Room

MEET

FORUM

ENGAGE



~0 SF existing at SL
 ~1,000 SF existing at SPL
 ~1,000 SF existing TOTAL

~5,000 SF

- Meeting Room with Storage, Catering Kitchen and Independent Access

HUB

INNOVATE

DESIGN



~0 SF existing at SL
~0 SF existing at SPL

~0 SF existing TOTAL

~ **1,000 SF** • Technology Lab with Storage

STUDIO

CREATE

TINKER



~0 SF existing at SL

~0 SF existing at SPL

~0 SF existing TOTAL

~ **1,000 SF** • Maker Space with Storage

COMMUNITY



~0 SF existing at SL

~0 SF existing at SPL

~0 SF existing TOTAL

LOCAL



~ **1,000 SF**

• Community Partner Space and Opportunity with Storage and Independent Access

PARTNER



SERVICE

FRIENDLY

CONVENIENT



~ 600 SF existing at SL
 ~ 800 SF existing at SPL

~ 1,400 SF existing TOTAL

~ **2,300 SF**

- Staff Area
- Sorting + Return
- Staff Break Room
- FOL Sorting Room

GARDEN

ACTIVE

OPEN



~2,300 SF existing at SL
 ~0 SF existing at SPL

~2,300 SF existing TOTAL

TBD

- Plaza
- Garden
- Interactive Play Structures

AGENDA

- Call to Order
- Approval of August 17, 2016 Meeting Minutes
- Oral Communication
- Presentations
 - i. Fiscal Year 16-17 Budget
 - ii. Library Project History
- Draft Library Building Program
- **New Library Tour**
 - i. Scheduled for Saturday, October 15th @1pm
- Project Next Steps
- Confirmation of Regular Meeting Dates
- Committee and Staff Communications
- Adjourn

Wrap-Up Questions and Comments

Thanks, we are so excited to develop this exciting project with the community!

New Pacifica Library

LAC Meeting 03

September 14 2016
